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3. In the current RTM schema implementation, a single RbR may be allocated to only one release - the intent is that they are
Requirements by Release derived from the original F&PRS L3s and IRDs.  
ultimately satisfy the parent F&PRS L3 or IRD requirement, which appears to be the point of the RID comment.  
two development "segments" (FOS and SCDO).  
through the L4 requirements.  

******     

So it may take multiple RbRs across releases to
ECS now only has

Within SCDO the responsibility for release functionality is allocated by subsystem
Each L4 requirement is allocated to a specific release and subsystem.
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Category Name ECS System-Level Actionee ECS 

Sub Category 

Subject Lack of ECS Requirements Traceability 

Description of Problem or Suggestion: 

Program Impacts: 
- Lack of ECS Traceability Requirements causes unquantified ECS function loss and cost increase 
- Release A functionality is shifting to later releases as shown in the December 1994 and May 1995 ECS Release Plan Content 
Descriptions. Continuation of this trend will result in late delivery and overall higher program costs. Shift of requirement to future 
releases results in an overall program schedule extension. 
- Release A system implementation is missing functionality and contains unrequired functionality due to untraced requirements in 
August 2nd CDR RTM Baseline. 
- Schedule slips and increased costs to assess requirements with missing traces, generate CCRs to correct deficiencies and 
incorporate into RTM baseline, and incorporate missing requirements into design and system code. 

Problem Description:

There is no single consolidated view which shows how the requirements have moved from Rel A to Rel B, Rel B to Rel A, between

CIs and to COTs products. The individual CIs, subsystems, and object classes do not meet all August 2 RTM Level 4 requirements

or conversely appear to include extra requirements and there is not way to know if moving the requirements is intentional or

whether requirements may have moved because they couldn't be completed in time for Release A.

1. Several capabilities have moved from Release A to Release B as indicated in the PDR version of the ECS Release Plan Content 
Description (December 1994) and the CDR version (May 1995). Although the Release Plan Content Description document is 
currently not a formal deliverable, it appears to be the primary source indicating the allocation of ECS functionality to release. The 
extent to which requirements shift is occurring can not be qualified because capabilities in the release plan do not directly trace to 
level 3 requirements which are under NASA control, and the release plan is not under NASA control. 
2. Missing Release A SCDO requirements (including EOSD, SDPS, CSMS, and Interface requirements) traces were identified in 
the RTM CDR Baseline (08/02/95) in the following areas: Requirements By Release (RBR) to Level 3 Traces: A total of 8 out of 641 

Originator’s Recommendation 

1. Place the Release Plan Content Description under ESDIS configuration control to ensure that changes require project approval 
and thus can be formally tracked. Establish a trend analysis chart to highlight the shift of requirements to future releases. 
Determine the cost by % of requirements shift and extrapolated project end date. 
2. Identify traces for all Release A SCDO L3, RBR and L4 requirements. 
3. For requirements that are allocated to multiple segments and multiple releases, provide further clarification in RTM what 
segment applies to what release. 

GSFC Response by: GSFC Response Date 

HAIS Response by: C. Gire HAIS Schedule 9/13/95 

HAIS R. E. LiLing Chao HAIS Response Date 10/13/95 

1. As the RID implies, the Release Plan Content Description is not a CDRL. However, it is controlled and configured through the 
ECS CCB and changes to it are coordinated with ESDIS. NASA would need to negotiate with ECS to place this document under 
ESDIS configuration control. Some level of trend analysis is being discussed by ECS SMO with NASA. But NASA has not initiated 
any discussions regarding determiniation of the cost of requirements shift. 

2. The statisitics cited in the RID regarding requirements traceability in RTM is essentially correct for release A, although of the 
161 RbR to L4 trace problems some 40 are F&PRS RbRs and the rest are IRD RbRs. CCRs are being processed to correct in RTM 
the missing traces between the F&PRS L3s and IRD requirements with their respective RbRs (CCR 95-0668), and between F&PRS 
RbRs with L4s (CCR 95-0631). A CCR is being processed to update the IRD RbRs to accurately reflect the actually approved IRD 
documents. After this RTM update is applied, a CCR will be generated to correct missing IRD RbR traces to L4s. A future CCR will 
address L4s which do not have RbR parents. 
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3. In the current RTM schema implementation, a single RbR may be allocated to only one release - the intent is that they are 
Requirements by Release derived from the original F&PRS L3s and IRDs. So it may take multiple RbRs across releases to 
ultimately satisfy the parent F&PRS L3 or IRD requirement, which appears to be the point of the RID comment. ECS now only has 
two development "segments" (FOS and SCDO). Within SCDO the responsibility for release functionality is allocated by subsystem 
through the L4 requirements. Each L4 requirement is allocated to a specific release and subsystem. 

Status Closed Date Closed 11/20/95 Sponsor Schroeder 
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